o

JACOBS
__

Project Notes
' 103 Sawyer Street
New Bedford, MA 02746

CALL IN NUMBER: 508-996-5462

PAR T :
RTICIPANT CODE 508.996-6742
. www.jacobs.com
| client ‘USACE New Bedford Office ’ Date ‘March 1, 2017
| Project | New Bedford Harbor Superfund Site Project No. 35BG1001
Prepared By Steve Sills Note No. 1 619
Subject | New Bedford Harbor - Client Update Meeting
Participénts (* Denotes Part Time Participation) | Distribution (attendees plus) - '| See below
Client EPA MassDEP Jacobs Battelle
Kevin Coleman Dave Dickerson Garry Waldeck Anita Rigassio - Smith Deirdre Dahlen
Peter Hugh Abdul Tahil Mark Gouveia Patty White
| Marie Esten Dave Lederer 1 Sevenson Steve Sills - | Jessica Tenzar
Nate Mangelson Joe Mahoney Steve Fox
Tim Rezendes .
Ellenlorio
- 1 Bob Christie
SAFETY/SITE MAINTENANCE
-Safety Alert Notes
‘Weather is warming but temperatures WI|| fluctuate significantly. Thunderstorms are possible today

r

Water to all hydrants is back on. Procurement is working:on hot water heater- replacement at Area:D. Repairs to the Area D main gate
| will be performed with in house personneland equipment, - '

Site Maintenance

~

Distribution: Participants; Jacobs- Document Control File, Beth Anderson, Mike Anderson, Jon Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Steve Fox,-Ken Gaynor, Mark Gouveia, Al Hardesty, Debra Hickman, Alison
Hutchinson, Will Kenyon, Craig Kish, Mike Morris, Jim Piccuito, Greg Scoit, Steven Sills, Anita Rigassio Smith, Shane Tayler, Ann Webb, Poinciana Willis, Mary Wright; Sevenson: Mike Crystal, Joe Mahoney USAGE: Tim Rezendes,
Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson; EPA: Cynthia Catri, David Peterson, Dave Lederer, Barb Bergen, Dave D|ckerson|
Hoshaiah Barczynski; MADEP: Faul Craffey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar Patricia White -KOMEN: Debi Heims; Lally Consulting: John Lally
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Project Notes

103 Sawyer Street

New Bedford, MA 02746
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CALL IN NUMBER: '
PARTICIPANT CODE: -

N R
JACOBS FIELDWORK )
DMUs/CAD CELL (Current 3/1/17) '

p

MU Design | Dredged fo | 1st pass 2nd Verification | Verification | Confirmation | Confirmation | Progress | Final ' Date Notes
“Volume | Date pass Sampling Sampling Sampling Sampling Bathy Bathy Area
(CY) Results Results Survey | Survey | Cleared
M MU-25, | 26,401 |, 5,179 Started 2/21/17
MU-28 13,027 13,405 1/24/17 21717 " Round 1 217117 2121117 Dredging
(North) 2/2-3117 (preliminary. completed, 4
N 1A) locations re-
: dredged.
MU-28 Round 2 21317
(Central) 2/8 and (preliminary
21017 . 1A)
MU-28 Round 3 221117
(South) 2/14 and (preliminary
Round 4 1A)
2120117
A34 6,377 10/31/16 11/3/16 11/17/16, Complete 11/17/16, 12/6/16 1/5117 211117 Heart of
12/6/16 (2™ | preliminary IA (2nd round), (1t and 2™ Darkness area
round), posted 1/5/17 1/16/17 (3° round, pre- 3" round: A34-04
1/16/17 (3" (2" round) round) validated; CDA and A34-06.
round) and mean = 19.8
1147117 (3" mg/kg)
round) 2/15/17
(3" round; pre-
validated)
A36, B36 7,860 4,965 12/15/16 12/28/16 1/5/17 (15' 12/28/16 (A36, 1% 2115117 1M717 Moby Dick
(subtidal) (subtidal) (A36, 1¢ round, ) round), (pre-validated, _ 3" round: A36-
round), preliminary), 1116117 (A3s, 2™ A36. only) 09. Piles have
1/16/17 (A36, 1117117 (2"d round) been delivered.
2" round), round, 1/20/17 (A36, 3 Install piles w/o
1/19/17 (A36- | preliminary), round) 3/6/17. One
09, 3% round) | 1/20/17 (A36- location
220117 ° 09, redredged-
(A36-07, 4" preliminary)
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MU Design | Dredgedto | 1st pass 2nd | Verification | Verification:{ Confirmation | Confirmation | Progress | Final Date Notes
Volume Date pass Sampling Sampling Sampling .-Sampling . ° Bathy -Bathy | Area
(CY) ~ Resuits Resuits Survey | Survey | Cleared
: round) 2121117 ‘
! (preliminary
1A)
37C Need to move
- moorings
37D Perform with 37C
CAD Cell - _ _ _ _ o . | Week of . - Track Progress
27 ‘ Survey date
r) [ *l; Rus Cepy W[ c.% OTHER FIELDWORK
Action _ Date Notes
CAD Cell Curtain‘inspections Ongoing Curtain will be replaced by FFP Contractor at start of contract. Based on
~ M L\,W lp {Z | Jacobs/SES inspection, seven piles were missing and all curtain sections are in
~Cas A2) % a3 need of replacement. SES replaced seven missing curtain sections closest to the
Q,eq/%@y i? W | sediment transfer area and entrance gate. Jacobs/SES will take inventory of the. |
‘ sections/lengths onsite and make-recommendations for ordering new sections. Note
g that lead time is approximately six weeks. Jacobs evaluating driving plleS during pile
i Mw"“ | installation at MU 36.
PMC shoreline excavation “Ongoing Loadout from the DDA was not completed this week. Sheet pile installation was
— 12 NS C‘U[ inC | completed. The onwater excavator was down yesterday -and today; expected to
e b 74\{ N 7L1 Lore .| restart north shore excavation:on Thursday: (3/2_). Approxnma’gely 5 days remain
¢ ‘3’3 W - along the northern shore, and then focus will'shift to cove within cove.
Aerovox 21e Project ‘ Ongoing .| There continues to be-no activity at the site. il
-Upper Harbor Dredging 1n1e/17 | Dredging ongoing in MU-25. Approximately 3 to: complete first pass.
Inventory of site monitoring wells | Jacobs has installed new-caps/locks on all but one well; Jast-cap-on order.
Pipeline Relocation March | 'Working on revisions based-on-comments. :Schedule ‘will:be provided once
-comments have been incorporated.
| Pile mstallat:on for docks at Moby Dick Marina week/of 3/6/17 | The piles have been delivered. The owner will put the docks in the water-one week
va(J T\A. ad F}u /\ .| before the installation is initiated, which is anticipated to be the week of March 6.

\0 Luee \P*(%.
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) . www.jacobs.com
SAMPLING AND ANALYSIS
Event Samples Analytical | Unvalidated | Validated | Notes
Collection | Testing Results results
Water Quality Monitoring . “fMu2s 7 [insitu N/A N/A Boat-based WQM is being conducted today (3MM17) in the
(Lower and Upper Harbor) - . W’turbidity Upper Harbor (MU25); WQM not scheduled this week for the
\ ;W XA only Lower Harbor.
Near shore CDA Confir‘r’n'atory 11617 (A- | IA 117117 - Data validation of PCB congener results for A34-04 and A34-06
Sampling 34) Congener | 2/15/17 31317 (collected 1/16/17) in progress; validation should be complete -
. by 3/13/17.
Moby Dick Verification/Confirmatory 12/28/16 1A 1617 Data validation of PCB congener results in progress valldatlon
Sampling 1/16/17 A 11717 should be complete by 3/13/17.
119/17 1A 1720/17
Congener | 215117 31317 PCB congener analysis of A36-07 (collected 2/20/17) in
' ] : ) progress; pre-validated data should be available next week.
MU28 Verification Sampling 22-3117 1A 207117 Verification sampling complete. Confirmatory samples are
2/8, 2110 1A 2M13/17 identified in Lower Harbor Sediment FSP Addendum #4.
21417, : ;
220017 A - 212117 . In process of identifying the subset of verification locations to
- be resampled to assess potential recontamination.
Pierce Mill Cove 12114/16 1A | 1212016 Data. validation-of PCB congener results for west shoreline
Verification/Confirmatory Sampling 12/20/16 A 1/10/17 samples in progress; validation should be complete by 3/13/17.
W 5 [v ~l 12/27/16 A 1/4/16
1/25/27 1A 1/31/117
‘ﬂl\av\/\ ' W Congener | 2/15/117 313/17
Parcel 265 Sediment Sampﬁng 2/10/17 A 211317 PCB congener analysis of sample 265-C19 (collected 2/10/17)
. in progress; pre-validated data should be available next week.
Upper Harbor Subtidal Data Gap 1 2/21-24117 | 1A Sample collection and core processing completed Friday

Sampling

2/24/17. |IA samples transferred to Jacobs (Mary) for analysis;
archive samples transferred to Battelle for frozen storage.

Several cores may not have reached clean; locations may need
to be resampled pending review of IA data.

kw'r[ wl Lo oy N glove SMW,& W&e/&ﬁ bon T
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’

MEETINGS/OTHER ACTIVITIES

Action Date ' Notes

| Aerovox 21e Project — Phase 1ll RAP Ongoing | EPA awaiting responses to comments submitted to MassDEP on the Phase Il Remedial

: Action Plan and the IRA status report-#7 on 9/19. MassDEP sent a dispute letter to AVX with
a response date in mid-February. .

City of New Bedford Update . Ongoing Final Pierce Mill Cove Plans will be provided to CoNB (Mlchelle) -electronically. .
Super JTI ' Ongoing In November, 2016, Jacobs (Steve F.) provided table presenting potential positions to EPA

(Dave L). Dave has submitted to EPA JT! Lead and has been in contact with headquarters. In
addition, EPA (Dave L.) has been talking with.the DPW for potential positions for Super JTI,
1 which he will discuss during meeting with CoNB (Michele) today.

Cleanup Strategy Mesting TBD USACE {Ellen) and Jacobs (Anita) working on meeting schedule.
1 Fence at Parcel 265 ) Ongoing City needs to walk the site and let Jacobs know whether they want the fence put back and
e ‘ where. Jacobs (Mark) to follow up with CoNB.
Marsh Island - ' Ongoing - EPA (Dave L) will contact the cemetery and mform them that site personnel-will be in the area.

Jacobs (Mark) will recon the area and identify access points and any issues. Jacobs will mark
up a figure showing the areas to be remediated and :share with the EPA (Dave D) and the rest -
of Team. Jacobs will then prepare a ‘work plan for remediation and restoration.

Riverwalk Discussion with CONB | TBD

DELIVERABLES
No. Document Name ’ Organization Submit Date Comments Reviewers 1 Notes
) : Due
B1 Intertidal Phase 2 Study Report . Battelle . 10/12/16 - : 1/20/17 . |. Dickerson, Lederer | Phase 2 report will be
' ' (Final — 1/20/16) o] | finalized after letters to
. | | property owners are
| finished to ensure
| consistency. Dave L
. . ‘ . ) will review Ginny's
N R A 3 | ' | comments and inform
: ' Battelle if he intends to
' '| respond.
B2 2016 Groundwater Monitoring Tech Battelle . Draft 12/9/16 : 1/20/117 . Lewis, Stanley | Comments received
Memo . {\ : ‘ | , Finalwio 3/6117 : S .| from USACE (1/9/17)
R L(s“’ {\’FD"N L 'L‘),r M%a(c i . | and EPA (1/25/17).

B
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J4

nr

No. Document Name Organization Submit Date Comments Reviewers Notes
: - , Due
B3 Lower Harbor Sediment FSP Addendum Battelle Draft 2/28/17 3/8/17 Esten, Lewis, MADEP (Craffey)
#4 (MU25/MU28 CDA) ' Rezendes, Lederer, | review complete (no
Rigassio-Smith, comments).
. Craffey '
B4 Comparison Study of high resolution and | Battelle/AECOM Draft 3/10/17 Lewis, Lederer Email
low resolution Homolog analysis. recommendation
scheduled 3/1;
- Wﬂ% ﬁ" preparation of letter
report documenting
(gw e E{\l?( :( resuits of method
comparison evaluation
. . in progress.
B5 2017 Upper Harbor Sediment Monitoring Battelle Draft Final 2/24/17 Esten, Lewis, Draft Final FSP and
FSP Lederer, Jacobs RTCs submitted this
week on 2/24. Mike
Morris and Dion need
to backcheck
: comments.
B6 QOuter Harbor Data Report ~ Battelle Draft w/o 4/110/17 Rezendes, Lewis, Report preparation in
’ ' Lederer progress.
J1 Aerovox Nearshore Data, Gap Boring Jacobs 1/20/17 3/8/17 Dickerson Document sent
Report ‘ (1/26/17). Jacobs
—oll W AL / frecei\ged comments
rom Corps, waiting on
— e M ~f U{’ ‘Q ‘Q\Mﬂ EPA comments.
J2 Pierce Mill Cove Restoration Plan MOR Jacobs - MOR2 and DF 3/3/17 Rezendes, Penko, | Jacobs (Anita) to send
{ Dickerson, Waldeck | EPA (Dave D.)
M . (M/M) MassDEP (Gary)
] comments.
J3 MU-25 Work Plan Addendum, RCL Jacobs Draft 2/17/17 3/8/17 lorio, Rezendes, Additional comments
Marse # M RCL 3/3/17 Lederer, Lally, Esten, | received from Lally .
, Barczynski and EPA.
Between the Brldges Jacobs TBD lorio, Rezendes,

Lederer, Lally, Esten
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No. Document Name Organization Submit Date Comments --Reviewers " ‘Notes
. Due .
J5 ‘Upper Harbor Dredge Plan for LHCC Jacobs MOR2 3/6/17 - - lorio, Rezendes, MOR2 and DF to be
DF 3/10117 ‘| Lederer, Lally, Esten, | submitted together.
Waldeck
J6 Parcel 635 After Action Report, RCL ~ \ Jacobs RCL 3/1117 RCL b/c EPA (Dave D) to
| & lpde - dhocde G c‘mmwz?s Final 3/29 3115117 backcheck comments.
J7 Existing Debris Map for City of NB ¥ Jacobs TBD - 1 Will be completed
after debris operations
. : are complete.
J8 2014/2015 Ambient Air Report RCLs Jacobs 2/15/17 313117 Lewis, Lederer, { USACE (Ellen) to
: . AECOM check with Lewis and
AECOM on status.
J9 Dive plan for pipe relocation Jacobs 313117 )
J10 Comprehensive Plan Milestones Jacobs 3/3117 - - Being developed.
: | Meet with Ellen to
discuss prior to
: submission:
J11 '] Phase Il Archeological investigation Jacobs/ Interim’ 2115117 Karen-Lumino " EPA (Dave L) will
h ‘Summary Report Delivery dates CR/PAL Memorandum (Interim) ' -check on EPA (Karen)
(1/31117) . comments. Dates for
Draft Arch. Report Draft and Final may
(early March 2017) shift depending on
Final Arch. Report | extent of comments.
(30 days after receipt o
-of agency comments : |
J12 ‘David Robinson to complete Shipwreck 2 Jacobs/CR 3131147 2122117 Karen Lumino | Comments have been -
Memo : : forwarded to David
Robinson. Waiting on
. | response )
J13 Archeological Disposition Spreadsheet Jacobs, CR, " TBD This week, Jacobs will
PAL — {-submit-a-FCN-te-Kevin-
C. Estimated 5 weeks
) > - | to complete.
J14 Intertidal WP for Marsh Island ~_Jacobs 3717 )
J15 { Generic WP for UH Hybrid Jacobs 47117

7
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No. Document Name Organization Submit Date Comments Reviewers Notes
- Due
Dredging/Cable Crossing
J16 Update Fish Passage Plan Jacobs 3/23/17 Jacobs (Josh)
incorporating
comments from
, USACE (Marie).
U1 CAD Cell Slope Monitoring and . USACE Ongoing NA Rezendes CAD survey to be
Consolidation ‘ performed at
completion of 1% pass
~ B at MU-25. Jacobs
(Mark) to provide a
date.
U2 Resource Agency Coordination Letter USACE Out for signature next
week.
E1 Fate and Transport Model Letter Report - ERDC 317117 lorio, USACE PDT, | Report update.
: Bergen, Barczyski
AIR MONITORING
Event Samples Collection Unvalidated Validated Notes
Resuits results )
Dec Ambient Air 12/1 and 12/2 (PMC), High Res (1/27) Y The initial PMC sampling round consisted of both low resolution and
Sampling 12/6 and 12/7 (Lower high resolution homolog ambient air sampling methods at four (4)
Harbor) locations.
- Jan Ambient Air 110 and 1/11 (PMC), Low Res (1/31) N The PMC sampling event included both low and high resolution
Sampling " Upper Harbor (1/25 High Res (2/17) homolog ambient air sampling methods at four (4) locations.
and 1/26) : According to USACE (Ellen), the goal is to transition to low resolution
) : method. .
Low Resolution 1/12 and 1/13 (PMC) High and Low Res N USACE (Ellen) requested that the Low Resolution Homolog air data
Homolog Air Data L . (112 and 13) be placed in the Battelle database.
Feb Ambient Air Week of 2/20 (PMC) | High Res (2/23) N ST
Sampling Week of 2/27 (LH) TBA
March Ambient Air Week of 3/6 (LH) Low Res Schedule will be provided upon date confirmation. EPA requested that
Sampling this event be Low Res only.
July/Aug-Area C VOC ' Per EPA (Elaine) request, this sampling event will be conducted at

sampling (Summa)

" Area C in the area surrounding Cell #1.
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RIGHT OF ENTRY/PUBLIC RELEASE FORMS

Parcel or Name of Owner

Right of Entry Need Date = - Task o “Notes

| 17-1 and 17-3/Mike Panagakos

‘Before dredging .of BtB 1 Subtidal/intertidal | EPA (Lederer) provnded a tentative schedule for mid-2017
) through 2018 remediation. Waiting for signed ROE — Dave L
continuing efforts to reach owner. .

Robichaud Archeology EPA (Barczyski) will distribute. =
Cemetery Early -April Intertidal The EPA attorney is talking with the cemetery about potentlal
access to the Intertidal areas through the cemetery.
Marsh Island Early April Intertidal | Jacobs to recon site for access considerations.
Revised Moby Dick ‘Early April Intertidal { EPA (Dickerson) is coordinating with owners.
LH Properties - Miguel TBD Intertidal
CONTRACT ACTIONS
Contract Date = . - Notes
TERC TO#1, 6, 7, 8 Incentive Fees 3/30/17 .Final action is with Contracting.
TERC TO# 1, 6, 8 Closeout 3/30/17 Final action is with Contracting.
‘Bathymetric Survey Contract for FFP 31017 ~ . | Award.
Contract o
Battelle modification - 31317 | Two contract actions: one for additional core sampling (in- contractmg) and -another for
’ water quality monitoring (in progress)
RAC Task Qrder 37T /| Negotiations have been finalized. Jacobs (Steve F) provided additional- backup to
USACE (Kevin).






